
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/18/2014

ESTIMATE SUMMARY 08:52:54

CONTID: C18843         ESTIMATE NO: 0007 PROG 2005

PCN: 18843-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 177/SH 88 CONCRETE INTERSEC PERCENT TIME:

PROJECT NO: STU177A-008                   

SH 177/SH 88 CONCRETE INTERSEC

NAME OF ROAD: 088A

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 01/24/2014 DATE TIME STARTED 06/03/2013

6663 COLORADO BLVD. DATE LET 04/18/2013 DATE WORK BEGAN 06/03/2013

 DATE AWARDED 05/01/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/10/2013 DATE ACCEPTED

COMMERCE CITY CO 80022                  DATE NOTICE TO PROCEED 06/03/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,478,178.07 PARTICIPATING $ $ 448,702.30

AWARD PROJECT AMT: 2,595,478.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

102.82

WORK DAYS

WORK DAYS

92.71%

180,652.15

448,702.30

448,702.30

448,702.30

$

$

$

$

2,297,525.92

0.00

2,297,525.92

0.00

2,297,525.92

-38,932.17

0.00

2,258,593.75

0.00

AMOUNT DUE 2,258,593.75 448,702.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 448,702.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 6

  

146.0 TIME ALLOW: 142

ORIG TIME ALLOW: 142
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PCN: 18843-BID    ESTIMATE RUN 03/18/2014

PROJECT: STU177A-008                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Tree Trimming 0.000

0.000

202-00008  
 

0.000.000

0.00

5.000

HOUR

130.00000

0010 Removal of Inlet 3.000

1.000

202-00019  
 

3,700.004.000

925.00

4.000

EACH

925.00000

0015 Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

1.000

EACH

1,785.00000

0020 Removal of Pipe 67.000

0.000

202-00035  
 

1,541.0067.000

0.00

67.000

LF  

23.00000

0025 *Removal of Delineator 24.000

0.000

202-00090  
 

180.0024.000

0.00

24.000

EACH

7.50000

0030 Removal of Concrete Median Cover Material 499.000

0.000

202-00190  
 

4,491.00499.000

0.00

499.000

SY  

9.00000

0035 Removal of Sidewalk 802.000

8.000

202-00200  
 

4,050.00810.000

40.00

810.000

SY  

5.00000

0040 Removal of Curb and Gutter 3,239.000

0.000

202-00203  
 

12,956.003,239.000

0.00

3,239.000

LF  

4.00000

0045 Removal of Concrete Curb Ramp 105.000

0.000

202-00206  
 

2,625.00105.000

0.00

105.000

SY  

25.00000

0050 *Removal of Concrete Pavement 7,931.000

0.000

202-00210  
 

122,930.507,931.000

0.00

7,931.000

SY  

15.50000

0055 Removal of Asphalt Mat 4,081.000

69.000

202-00220  
 

43,575.004,150.000

724.50

4,150.000

SY  

10.50000
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PCN: 18843-BID    ESTIMATE RUN 03/18/2014

PROJECT: STU177A-008                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 5,018.000

0.000

202-00250  
 

5,018.005,018.000

0.00

5,018.000

SF  

1.00000

0065 *Removal of Ground Sign 2.000

0.000

202-00810  
 

181.002.000

0.00

2.000

EACH

90.50000

0070 *Removal of Sign Panel 2.000

7.000

202-00821  
 

814.509.000

633.50

9.000

EACH

90.50000

0075 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

6.000

EACH

140.00000

0080 *Removal of Traffic Signal Equipment 0.500

0.500

202-00828  
 

4,210.001.000

2,105.00

1.000

L S 

4,210.00000

0085 *Clean Culvert 2.000

0.000

202-04002  
 

2,860.002.000

0.00

2.000

EACH

1,430.00000

0090 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

0.000

EACH

420.00000

0095 *Unclassified Excavation 3,651.000

3,459.000

203-00000  
 

170,640.007,110.000

83,016.00

7,110.000

CY  

24.00000

0100 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

140.00000

0105 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

145.00000

0110 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

105.00000
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PCN: 18843-BID    ESTIMATE RUN 03/18/2014

PROJECT: STU177A-008                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Potholing 14.000

9.000

203-01597  
 

4,140.0023.000

1,620.00

23.000

HOUR

180.00000

0120 *Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

0.000

HOUR

130.00000

0125 Aggregate Bag 50.000

80.000

208-00035  
 

1,170.00130.000

720.00

130.000

LF  

9.00000

0130 Concrete Washout Structure 1.000

3.000

208-00045  
 

5,200.004.000

3,900.00

4.000

EACH

1,300.00000

0135 Storm Drain Inlet Protection (Type 1) 90.000

12.000

208-00051  
 

1,734.00102.000

204.00

102.000

LF  

17.00000

0140 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,475.00000

0145 Removal and Disposal of Sediment (Labor) 30.000

3.000

208-00103  
 

1,155.0033.000

105.00

33.000

HOUR

35.00000

0150 Removal and Disposal of Sediment (Equipment) 25.000

0.000

208-00105  
 

1,625.0025.000

0.00

25.000

HOUR

65.00000

0155 Erosion Control Supervisor 54.000

4.000

208-00206  
 

5,916.0058.000

408.00

58.000

DAY 

102.00000

0160 *Reset Ground Sign 0.000

1.000

210-00810  
 

159.001.000

159.00

1.000

EACH

159.00000

0165 *Reset Sign Panel 0.000

2.000

210-00815  
 

318.002.000

318.00

2.000

EACH

159.00000
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PCN: 18843-BID    ESTIMATE RUN 03/18/2014

PROJECT: STU177A-008                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Reset Fire Preemption Unit and Timer 0.000

2.000

210-00866  
 

1,074.002.000

1,074.00

2.000

EACH

537.00000

0175 Adjust Manhole 1.000

8.000

210-04010  
 

7,875.009.000

7,000.00

9.000

EACH

875.00000

0180 Adjust Valve Box 0.000

4.000

210-04050  
 

1,460.004.000

1,460.00

4.000

EACH

365.00000

0185 *Aggregate Base Course (Class 5) 4,249.530

0.000

304-05000  
 

123,236.374,249.530

0.00

4,249.530

TON 

29.00000

0186 Added Item (Cubic Yard)/ Rock Fill (Special) 322.000

0.000

900-00004  
 

14,490.00322.000

0.00

322.000

CY  

45.00000

0190 *Hot Mix Asphalt (Patching) (Asphalt) 2.000

31.890

403-00720  
 

4,066.8033.890

3,826.80

33.890

TON 

120.00000

0195 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 794.720

352.980

403-33841  
 

86,077.501,147.700

26,473.50

1,147.700

TON 

75.00000

0200 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

0.000

TON 

110.00000

0205 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

3.00000

0210 *Concrete Pavement (10-1/2 Inch) 5,230.000

0.000

412-01050  
 

287,650.005,230.000

0.00

5,230.000

SY  

55.00000

0215 *Concrete Pavement (10-1/2 Inch) (Fast Track) 5,225.000

23.000

412-01060  
 

367,360.005,248.000

1,610.00

5,248.000

SY  

70.00000
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PCN: 18843-BID    ESTIMATE RUN 03/18/2014

PROJECT: STU177A-008                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Geotextile (Separator) (Class 1) 15,064.000

23.000

420-00132  
 

18,858.7515,087.000

28.75

15,087.000

SY  

1.25000

0225 *Drilled Caisson (54 Inch) 42.000

0.000

503-00054  
 

15,750.0042.000

0.00

42.000

LF  

375.00000

0230 15 Inch Reinforced Concrete Pipe (Complete In Place) 66.000

0.000

603-01155  
 

5,115.0066.000

0.00

66.000

LF  

77.50000

0235 24 Inch Reinforced Concrete Pipe (Complete In Place) 8.000

0.000

603-01245  
 

960.008.000

0.00

8.000

LF  

120.00000

0240 30 Inch Reinforced Concrete Pipe (Complete In Place) 16.000

0.000

603-01305  
 

2,400.0016.000

0.00

16.000

LF  

150.00000

0245 *Inlet Type R  L 5 (5 Foot) 0.000

1.000

604-19105  
 

3,450.001.000

3,450.00

1.000

EACH

3,450.00000

0250 *Inlet Type R  L 10 (5 Foot) 1.000

0.000

604-19205  
 

4,500.001.000

0.00

1.000

EACH

4,500.00000

0255 *Inlet Type R  L 15 (5 Foot) 1.000

0.000

604-19305  
 

5,800.001.000

0.00

1.000

EACH

5,800.00000

0260 *Inlet Type R  L 15 (10 Foot) 0.750

0.250

604-19310  
 

8,000.001.000

2,000.00

1.000

EACH

8,000.00000

0265 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

3,475.001.000

0.00

1.000

EACH

3,475.00000

0270 Manhole Slab Base (10 Foot) 0.000

1.000

604-30010  
 

4,550.001.000

4,550.00

1.000

EACH

4,550.00000
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PCN: 18843-BID    ESTIMATE RUN 03/18/2014

PROJECT: STU177A-008                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

0.000

EACH

5,600.00000

0280 Concrete Sidewalk 677.000

60.000

608-00000  
 

28,006.00737.000

2,280.00

737.000

SY  

38.00000

0285 Concrete Curb Ramp 50.000

46.000

608-00010  
 

9,408.0096.000

4,508.00

96.000

SY  

98.00000

0290 Curb and Gutter Type 2 (Section II-B) (Special) 1,696.000

0.000

609-21023  
 

33,920.001,696.000

0.00

1,696.000

LF  

20.00000

0295 Curb and Gutter Type 2 (Section I-B) (Special) 0.000

1,037.000

609-21110  
 

18,147.501,037.000

18,147.50

1,037.000

LF  

17.50000

0300 *Curb Type 6 (Section M) 114.000

0.000

609-60011  
 

3,078.00114.000

0.00

114.000

LF  

27.00000

0305 Curb (Special) 0.000

116.000

609-71000  
 

3,393.00116.000

3,393.00

116.000

LF  

29.25000

0310 Median Cover Material (4 Inch Patterned Concrete) 0.000

4,605.000

610-00024  
 

40,293.754,605.000

40,293.75

4,605.000

SF  

8.75000

0315 Median Cover Material (Stone) 0.000

5,888.000

610-00055  
 

30,912.005,888.000

30,912.00

5,888.000

SF  

5.25000

0320 *Delineator (Flexible) (Type I) 0.000

6.000

612-00041  
 

255.006.000

255.00

6.000

EACH

42.50000

0325 *Delineator (Flexible) (Type II) 0.000

3.000

612-00042  
 

135.003.000

135.00

3.000

EACH

45.00000
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PCN: 18843-BID    ESTIMATE RUN 03/18/2014

PROJECT: STU177A-008                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Delineator (Flexible) (Type III) 0.000

2.000

612-00043  
 

94.002.000

94.00

2.000

EACH

47.00000

0335 *2 Inch Electrical Conduit (Bored) 298.000

-298.000

613-00206  
 

0.000.000

-2,905.50

0.000

LF  

9.75000

0340 *3 Inch Electrical Conduit (Bored) 76.000

-76.000

613-00306  
 

0.000.000

-893.00

0.000

LF  

11.75000

0345 *2 Inch Electrical Conduit (Plastic) 682.000

1,168.000

613-01200  
 

24,050.001,850.000

15,184.00

1,850.000

LF  

13.00000

0350 *3 Inch Electrical Conduit (Plastic) 351.000

622.000

613-01300  
 

10,459.75973.000

6,686.50

973.000

LF  

10.75000

0355 *Pull Box (Special) 0.000

6.000

613-07000  
 

1,620.006.000

1,620.00

6.000

EACH

270.00000

0360 *Pull Box (24"x36"x24") 0.000

4.000

613-07023  
 

5,100.004.000

5,100.00

4.000

EACH

1,275.00000

0365 *Pull Box (30"x48"x24") 0.000

1.000

613-07040  
 

1,450.001.000

1,450.00

1.000

EACH

1,450.00000

0370 *Wiring 0.000

0.900

613-10000  
 

4,252.500.900

4,252.50

1.000

L S 

4,725.00000

0375 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

0.000

EACH

1,025.00000

0380 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

0.000.000

0.00

2.000

EACH

560.00000
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PCN: 18843-BID    ESTIMATE RUN 03/18/2014

PROJECT: STU177A-008                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Sign Panel (Class I) 0.000

34.000

614-00011  
 

561.0034.000

561.00

34.000

SF  

16.50000

0390 *Sign Panel (Class II) 64.000

53.000

614-00012  
 

2,866.50117.000

1,298.50

117.000

SF  

24.50000

0395 *Sign Panel (Class III) 40.000

0.000

614-00013  
 

1,020.0040.000

0.00

40.000

SF  

25.50000

0400 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

8.000

0.000

614-01583  
 

3,200.008.000

0.00

8.000

EACH

400.00000

0405 *Pedestrian Signal Face (16) (Countdown) 0.000

8.000

614-70150  
 

4,080.008.000

4,080.00

8.000

EACH

510.00000

0410 *Traffic Signal Face (12-12-12) 0.000

16.000

614-70336  
 

11,600.0016.000

11,600.00

16.000

EACH

725.00000

0415 *Pedestrian Push Button Post Assembly 0.000

7.000

614-72863  
 

6,755.007.000

6,755.00

7.000

EACH

965.00000

0420 *Loop Detector Wire (Prefab) Special 1,080.000

3,240.000

614-72871  
 

28,080.004,320.000

21,060.00

4,320.000

LF  

6.50000

0425 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

0.000

0.000

614-72889  
 

0.000.000

0.00

8.000

EACH

2,875.00000

0430 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 0.000

1.000

614-81170  
 

22,700.001.000

22,700.00

1.000

EACH

22,700.00000

0435 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 0.000

1.000

614-81175  
 

22,860.001.000

22,860.00

1.000

EACH

22,860.00000
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PCN: 18843-BID    ESTIMATE RUN 03/18/2014

PROJECT: STU177A-008                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

0.000

EACH

7,735.00000

0445 *Detour Pavement 1,796.000

109.000

621-00450  
 

80,010.001,905.000

4,578.00

1,905.000

SY  

42.00000

0450 *Construction Surveying 0.760

0.240

625-00000  
 

16,600.001.000

3,984.00

1.000

L S 

16,600.00000

0455 *Mobilization 0.950

0.000

626-00000  
 

137,750.000.950

0.00

0.950

L S 

145,000.00000

0460 *Public Information Services 0.500

0.500

626-01000  
 

6,935.001.000

3,467.50

1.000

L S 

6,935.00000

0465 *Epoxy Pavement Marking (Special) 0.000

0.000

627-00007  
 

0.000.000

0.00

38.000

GAL 

260.00000

0470 *Pavement Marking Paint (Low VOC Solvent Base) 135.000

8.000

627-00012  
 

3,789.50143.000

212.00

143.000

GAL 

26.50000

0475 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

511.000

SF  

13.25000

0480 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

0.000

0.000

627-30327  
 

0.000.000

0.00

279.000

SF  

12.00000

0485 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30332  
 

0.000.000

0.00

1,684.000

SF  

13.85000

0490 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

4.000

EACH

133.00000
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PCN: 18843-BID    ESTIMATE RUN 03/18/2014

PROJECT: STU177A-008                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

1.000

EACH

690.00000

0500 Flagging 2,081.500

256.000

630-00000  
 

50,256.252,337.500

5,504.00

2,800.000

HOUR

21.50000

0505 Uniformed Traffic Control 132.000

36.000

630-00003  
 

9,744.00168.000

2,088.00

168.000

HOUR

58.00000

0510 Traffic Control Vehicle 0.500

0.400

630-00004  
 

3,420.000.900

1,520.00

1.000

EACH

3,800.00000

0515 Traffic Control Inspection 87.000

14.000

630-00007  
 

11,110.00101.000

1,540.00

110.000

DAY 

110.00000

0520 Traffic Control Management 115.000

13.000

630-00012  
 

76,800.00128.000

7,800.00

142.000

DAY 

600.00000

0525 Barricade (Type 3 M-A) (Temporary) 2.000

1.600

630-80335  
 

720.003.600

320.00

4.000

EACH

200.00000

0530 Construction Traffic Sign (Panel Size A) 7.500

6.000

630-80341  
 

810.0013.500

360.00

15.000

EACH

60.00000

0535 Construction Traffic Sign (Panel Size B) 14.500

11.600

630-80342  
 

2,740.5026.100

1,218.00

29.000

EACH

105.00000

0540 Construction Traffic Sign (Panel Size C) 4.000

3.200

630-80343  
 

1,008.007.200

448.00

8.000

EACH

140.00000

0545 Construction Traffic Sign (Special) 32.000

25.600

630-80344  
 

864.0057.600

384.00

64.000

SF  

15.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 Portable Message Sign Panel 2.000

1.600

630-80355  
 

10,800.003.600

4,800.00

4.000

EACH

3,000.00000

0555 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.800

630-80358  
 

1,395.001.800

620.00

2.000

EACH

775.00000

0560 Drum Channelizing Device 68.000

71.500

630-80360  
 

6,696.00139.500

3,432.00

155.000

EACH

48.00000

0565 Concrete Barrier (Temporary) 600.000

480.000

630-80370  
 

36,720.001,080.000

16,320.00

1,200.000

LF  

34.00000

0570 Traffic Cone 125.000

100.000

630-80380  
 

2,756.25225.000

1,225.00

250.000

EACH

12.25000

0575 Channelizing Device (Fixed) 0.000

0.000

630-80391  
 

0.000.000

0.00

0.000

EACH

43.00000

0580 Impact Attenuator (Temporary) 2.000

1.600

630-85010  
 

27,000.003.600

12,000.00

4.000

EACH

7,500.00000

0585 Mobile Attenuator 12.000

4.000

630-85041  
 

6,400.0016.000

1,600.00

20.000

DAY 

400.00000

0590 *Traffic Signal (Temporary) 0.700

0.300

630-86800  
 

24,000.001.000

7,200.00

1.000

L S 

24,000.00000

0595 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0600 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0610 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0615 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0620 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

8,650.000

F A 

1.00000

0625 F/A On-The-Job Trainee 657.500

133.500

700-70023  
 

791.00791.000

133.50

800.000

F A 

1.00000

0630 F/A Landscape Restoration 0.000

0.000

700-70034  
 

0.000.000

0.00

8,000.000

F A 

1.00000

0635 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

0640 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 2,204,749.92448,532.302,385,302.07CURRENT AMT0200 $ $ $

CAT NO0201 C-470 & University 

0645 Removal of Slope and Ditch Paving 48.000

0.000

202-00026  
 

816.0048.000

0.00

48.000

SY  

17.00000

0650 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

1,300.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:54

CUMULATIVE
AMOUNT

CAT NO0201 C-470 & University 

0655 Storm Drain Inlet Protection (Type 1) 0.000

10.000

208-00051  
 

170.0010.000

170.00

10.000

LF  

17.00000

0660 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

1.000

HOUR

35.00000

0665 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

1.000

HOUR

65.00000

0670 Modify Inlet 1.000

0.000

210-04020  
 

2,150.001.000

0.00

1.000

EACH

2,150.00000

0675 Concrete Slope and Ditch Paving 5.000

0.000

507-00000  
 

3,075.005.000

0.00

5.000

CY  

615.00000

0680 Mobilization 0.050

0.000

626-00000  
 

7,250.000.050

0.00

0.050

L S 

145,000.00000

CAT 13,461.00170.0013,561.00CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0685 Field Office (Class 2) 1.000

0.000

620-00002  
 

40,575.001.000

0.00

1.000

EACH

40,575.00000

0690 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

37,350.001.000

0.00

1.000

EACH

37,350.00000

0695 Sanitary Facility 1.000

0.000

620-00020  
 

1,390.001.000

0.00

1.000

EACH

1,390.00000

CAT 79,315.000.0079,315.00CURRENT AMT0400 $ $ $

$ 2,297,525.92448,702.30$2,478,178.07$CURRENT AMTPROJECT TOTAL


